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VINE Incarceration Module: DOCR upgrade 
testing, go-live Dec. 6 
VINE Courts Module: Final testing 
Strategic Planning: Governance Committee 
reviewed current progress 
Contract Renewal: Approved by attorney; 
finalizing SLS  

 

 
 

P&P Officer Notifications: In testing 
Future Portal Integration Outreach: Zuercher; 
Spillman; LEDS  

 

P1 LERMS Update: A few fixes and training 
items are in process; go-live for Valley City PD 
was held 
P1 LERMS Training: Provisioning and training 
is in progress for Mandan PD and Morton SO; 
go-live scheduled for January 1, 2015    
Planned LERMS Outreach: Next set of 
agencies will include the southeast section of 
the state 

 
 

 

 

 
New JustWare Implementations in Progress: 
Divide County SA and LaMoure County SA 
Planned JustWare Outreach: Williams SA; Stark 
SA; Walsh SA; McHenry SA; Stutsman SA 
LERMS/JustWare Integration: Mercer County Law 
Enforcement/State’s Attorney Interface IEPD draft is 
complete and mapping is complete; future counties 
for integration: McKenzie County SA; Mountrail 
County SA; Burke County SA; Barnes County SA  
JustWare/NW Integration: Cass County Law 
Enforcement/State’s Attorney Interface IEPD in 
process 

  

Status: Several projects are in various stages, 
including P1 LERMS CAD Calls for Service 
Interfaces and Courts Justice Broker 

 

Status: Statute descriptions are complete, though 
may need to be re-done; requirements gathering for 
corresponding IBR and NCIC codes is in progress 
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